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HARRATIVE REPORT INTERIM (] FinaL

1.. The contractor's progress report for May 1969 has been recelved.
During the latest inspection visit it was lcarned that the contractor has failed
to mail the progress reports to the Contracting Officer. Beginning with the
report for June, this deficlency will be corrected.

2.. The technical responsibility for this project has been transfered to

3.? During an inspection visit of 1 and 2 July, the fbllowing items were
noted: !
1 _
j i a. The 1.3X objectives that were to be provided as G.F.E. were
fdelivered to the contractor for incorporation into the instrument.

b. The optical system, which is to be modified by[ | was 25X
| delivered by the sub-contractor. Because the final performance of the
instrument is based on the performance of the unmodified instrument,
[ ] will visit the contractor duirng the week of 7 July to
establish the optical performance parameters of the device as delivered.

¢. 'The electronics are due from the subcontractor on 18 July.

d. Temperature and humidity data representing a typical installation
area was delivered. [::::::::::]fdom.IAS will obtain data for the specific
installaetion area, which will then be furnished to the contractor.

e. The deficit that | has reported in their latest reports was
discussed and it was learned that | [pelieves that there is no increéase 25X
or change-in-scope in this fixed price contract; therefore, they will not
request additional funding.

f. The length of travel and sensitivity of the joystick motion was
discussed and will attempt to correct both deficiencies.

g. The film holddown plate will be reworked to insure that it will
not serateh the film in accordance with Item 2.b(8) of Inspection Report
No. 2.

h. The sharp corners of the servo control units will be rounded.,

i. The illumination controls will be graduated and "red lined" to
show the danger areas of an overly bright field-of-view.

j. . The condenser control selector will be color coded to match the
objective lens being used.
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